

Current report: 36/213

Report date: 18 October 2013

Issuer's abbreviated name:

WIKANA

Subject:

Execution of a memorandum to a significant agreement with Henpol Sp. z o.o. by a subsidiary of the Issuer

Legal basis:

Art. 56 sec. 5 of the Act on Offerings - information updates

Report content:

In connection with current report 13/2012 of 21 December 2012 concerning execution of a significant agreement on development of a B1 building under the SkyHouse investment, the management board of WIKANA S.A. (the "Issuer") announces that on 17 October 2013 one of its subsidiaries, Wikana Property Sp. z o.o. Delta S.K.A., signed an annex to the agreement with the Contractor, pursuant to which the agreement performance date was amended. The parties to the agreement established the date for completion of work as 30 November 2013. At the same time, given a change in the value of the construction work resulting from a construction permit, the value of the agreement increased by PLN 85 000 to PLN 12 835 330. The other terms of the above agreement did not change.

President of the Management Board

Sylwester Bogacki

Vice-President of the Management Board

Krzysztof Szaliłow